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MEMO TO: City Council

FROM:

DATE:

SUBJECT:

II.

II1.

Rosemarie Ives, Mayor
July 19, 2005

ACCEPTANCE OF CONSTRUCTION FOR SAMMAMISH FOREST
MANOR SERVICE LINE REPLACEMENTS, PROJECT NO.
03-OW-27/100302

RECOMMENDED ACTION

Move to approve the final contract amount with West Coast Construction Company
Inc., for the base bid amount of $210,473.60 plus change orders, bid item quantity
increases and decreases and appropriate sales tax, which resulted in a final contract
amount of $210,473.56, and accept construction of the Sammamish Forest Manor
Service Line Replacement, Project No. 03-OW-27/100302 as of July 19, 2005.

DEPARTMENT CONTACT PERSONS

David Rhodes, Director of Public Works 556-2705
Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733
Ron Grant, Construction Engineering Manager 556-2742
Michael Haley, Project Manager 556-2843
DESCRIPTION

The Sammamish Forest Manor Service Line Replacement Project is a water system
upgrade for the Sammamish Forest Manor neighborhood in the City of Redmond.
Overall there are 44 service lines that have been replaced in the neighborhood.
Historically the service lines in this neighborhood have been a source of water leaks
and many of the service lines have been repaired or replaced by City maintenance
personnel. The remaining problematic service lines in the neighborhood were
replaced by this project, before the pavement overlay program repaves the streets in
the neighborhood later this summer.
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The contractor began work in May of 2005, and work was completed in June of

2005. There were no contractor claims filed against the City, and no liquidated

damages were assessed against the contractor.

All work under this contract has been completed in accordance with the plans and

specifications approved by the City Engineer. The recommended action approves

the final amount and constitutes final acceptance of the work under the contract.
IV. IMPACT

A.  Service/Delivery:

Water system upgrades are complete.

B.  Fiscal:

Construction Costs:

Original Contract (West Coast Const. Company Inc.) $193,450.00
Bid Item Quantity Increase and Decrease (.04)
Sales Tax 17,023.60
Subtotal $210,473.56
Construction Engineering and Inspection 20,000.00
Total $230,473.56

Project Funding:
Water/Wastewater CIP $230,473.56

V. ALTERNATIVES

None.

VL TIME CONSTRAINTS

Following project acceptance, in accordance with RCW 60.28, the contract retainage
will be released upon receipt of clearances from the Department of Revenue and
Labor & Industries and a mandatory 45-day waiting period for filing of claims and
liens.
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VIL LIST OF ATTACHMENTS

A. Vicinity Map

William J. Campbell for 7/8/05
David Rhodes, Director of Public Works Date
. s/s
Approved for Council Agenda 7/8/05
Rosemarie Ives, Mayor Date
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